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[end new language] 
 

Modification allows Performer to conduct testing in San Diego and at Performer selected locations on the East 
Coast (with the Subcontractor  without risk to newly proposed Period of Performance.  This will 
allow any asset originally expected to be provided from the Government based on the original SOW Section 6 
to be replaced by a Performer provided asset.  The Performer provided assets would allow for Milestones to be 
completed and specific original deliverables delivered to the Government from the original SOW deliverables 
table.   
 
Thank you and please let me know if you may have any questions. 
V/R, 
Chris 
 
 
 
Christopher Wu 
CEO 
TITANONEZERO, LLC 
Cell +1 703.388.6103 
Work +1 571.388.3362 
chris@titanonezero.com 
www.titanonezero.com 
 

 
 
 
 

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>  
Sent: Thursday, January 7, 2021 2:11 PM 
To: Christopher Wu <christopher@titanonezero.com>;   CIV USN SPAWARSYSCEN PAC CA (USA) 

@navy.mil> 
Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum 
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen 
<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>;   (56402) CIV USN 
NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: RE: N6600120C4703 Milestone 13 Modification 
 
Chris, 
 
Based on discussion today, NIWC Pacific hereby confirms that the BOM line item for Arena SDRrs should be a   

  Please proceed with confirming procurement and delivery of these items and subsequently let me know if 
any changes are needed to the delivery schedule. 
 
Respectfully, 
 
Dave Leonard 
Contracting Officer 
NIWC Pacific 
Phone: 619‐553‐4521 
Email: david.p.leonard@navy.mil 
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From: Christopher Wu <christopher@titanonezero.com>  
Sent: Thursday, January 7, 2021 6:33 AM 
To:   CIV USN SPAWARSYSCEN PAC CA (USA)  @navy.mil>; Leonard, David P (22560) CIV USN 
NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil> 
Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum 
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen 
<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>;   (56402) CIV USN 
NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: [Non‐DoD Source] RE: N6600120C4703 Milestone 13 Modification 
 

/Dave, 
The terminology SDRr/SDS falls in line with the stated deliverable:   the 
modification requested however is for the Bill of Materials.  Where the material is just the ARENA 300 SDR.  The final 
deliverable being a reconfigurable payload sensor package per   can include the capability SDRr/SDS which they 
are supposed to describe in more detail in a CONOP discussion. All of which is an end of project/contract deliverable. 

Thanks, 
Chris 
 
 

From:  CIV USN SPAWARSYSCEN PAC CA (USA)  @navy.mil>  
Sent: Thursday, January 7, 2021 8:48 AM 
To: Christopher Wu <christopher@titanonezero.com>; Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) 
<david.p.leonard@navy.mil> 
Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum 
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen 
<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>;   (56402) CIV USN 
NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: RE: N6600120C4703 Milestone 13 Modification 
 
Chris and Dave, 
Thank you for including me in this email trail so I can see what is going on with the contract.  If you’d like me to dial in 
also, let me know. 
 
One comment: if you are going to modify the wording of the contract, you should keep the terminology SDRr/SDS.  This 
payload is supposed to be a radar/sonar sensor, not just a radio. 
 
Regards, 

 
 
 

From: Christopher Wu <christopher@titanonezero.com>  
Sent: Wednesday, January 06, 2021 6:47 PM 
To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil> 
Cc:   CIV USN SPAWARSYSCEN PAC CA (USA)  @navy.mil>; Mansfield, Bryan F (22560) CIV USN 
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw 
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang 
<kevin.kang@titanonezero.com>;   (56402) CIV USN NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: [Non‐DoD Source] RE: N6600120C4703 Milestone 13 Modification 
 
Dave, 
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Thank you for the quick response.  1030PST tomorrow (Thursday) works for me.  I will give you a call then. 
Thank you, 
Chris 
 
 
 

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>  
Sent: Wednesday, January 6, 2021 9:42 PM 
To: Christopher Wu <christopher@titanonezero.com> 
Cc:   CIV USN SPAWARSYSCEN PAC CA (USA)  @navy.mil>; Mansfield, Bryan F (22560) CIV USN 
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw 
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang 
<kevin.kang@titanonezero.com>;   (56402) CIV USN NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: RE: N6600120C4703 Milestone 13 Modification 
 
Chris, 
 
Let me know if 10:30am pacific time, tomorrow (Thursday) will work for you for a quick call. 
 
Dave Leonard 
Contracting Officer 
NIWC Pacific 
Phone: 619‐553‐4521 
Email: david.p.leonard@navy.mil 
 

From: Christopher Wu <christopher@titanonezero.com>  
Sent: Wednesday, January 6, 2021 6:04 PM 
To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil> 
Cc:   USN SPAWARSYSCEN PAC CA (USA)  @navy.mil>; Mansfield, Bryan F (22560) CIV USN 
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw 
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang 
<kevin.kang@titanonezero.com>;   (56402) CIV USN NIWC PACIFIC CA (USA)  @navy.mil> 
Subject: [Non‐DoD Source] N6600120C4703 Milestone 13 Modification 
Importance: High 
 
Dave, 
I spoke with Gary Davis today (Wednesday 6 JAN 2021) who informed me that his approval for the BOM line 35 change 
for only a delivery of quantity   was provided prior to the holidays.   
By chance do you have time to discuss this modification tomorrow so that we can get this ratified and move forward 
with bringing on the subcontractor  . 
 
Milestone 13 BOM line 35 Material: quantity   is the final item that needs to be purchased and 
delivered so that the total Milestone can be invoiced.  Right now the  order has been 
received and the NET payment terms have begun.  The modification of BOM line 35 is imperative for us to be able to 
invoice and receive payment in time to pay   for the equipment that was purchased for the Navy.    
 
Original Line 35: 

 
 

 
 
Proposed new Line 35: 
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35 ‐   

 
 
Thank you, 
Chris 
 
 
 
Christopher Wu 
 
TITANONEZERO, LLC 
Cell +1 703.388.6103 
chris@titanonezero.com 
www.titanonezero.com 
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